
 

Sonoita–Elgin Fire District 

Fire Resources Facility 

Located on Elgin–Canelo Road 

Parcel 108-19-103 (Address TBD) 

  



Project Narrative 
The Fire Resources Facility is intended to improve firefighting readiness in eastern Sonoita–

Elgin by developing a dedicated water supply point, staging area, and utility-supported 

infrastructure. The project consists of site grading, access development, well drilling, tank 

installation, utility installation, lighting, and long‑term expansion planning. 

Development Costs and Rough Timelines 
The following timelines assume that funding is available at the time each phase begins. 

Actual durations may vary based on contractor availability, permitting, drilling conditions, 

utility scheduling, and weather conditions. 

 

Phase 1 — Survey, Geotechnical, Utility Coordination (Estimated Duration: 4–8 weeks) 

• Perform boundary survey and topographic mapping 

• Conduct soil borings and geotechnical evaluation 

• Coordinate with SSVEC for electrical service drops and transformer requirements 

• Estimated Cost: $35,000 – $70,000 

 

Phase 2 — Access Drive and Site Grading (Estimated Duration: 6–10 weeks) 

• Construct paved driveway throat connecting to Elgin–Canelo Road 

• Grade and prepare 1.0–1.5 acres of gravel staging area 

• Install drainage swales and erosion controls 

• Estimated Cost: $145,000 – $310,000 

 

Phase 3 — Utility Installation and Well Development (Estimated Duration: 8–12 weeks) 

• Install electrical service from SSVEC pole to pump house location 

• Drill, case, and test the well 

• Install pump, controls, and preliminary water line to tank location 

• Estimated Cost: $45,000 – $120,000 

 

Phase 4 — Water Tank Installation and Manifold Construction (Estimated Duration: 4–6 

weeks) 

• Build tank foundation and anchor system 

• Install 20,000‑gallon tank, vents, overflow, and level monitoring 

• Install hydrant manifold and fill connections 

• Estimated Cost: $50,000 – $100,000 

 

Phase 5 — Lighting, Security, and Final Site Enhancements (Estimated Duration: 3–6 

weeks) 

• Install solar yard lighting 

• Build perimeter security fencing around water plant area 

• Add cameras and SCADA monitoring if selected 

• Estimated Cost: $20,000 – $80,000 



 

Total Estimated Project Range: $385,000 – $785,000 

Total Development Timeline (Sequential): 6–9 months 

 

Existing Parcel (Before Development) 

 



Parcel Boundary Reference Map 

 



Development Concept (After) 

 


